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L ookout Pomt — Completed Feb 02
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Big Island Construction History

20 Aug 01 - 29 Sep 01: Phasel (41 days)

10Jan 02 - 1 Feb 02: Phasell (22 days)

21 Feb 02 — 26 Feb 02: Bank paving between weirs
63 Days to construct weirs (155 in contract)

Average placement rate of 13,047 tons/day




Current Events at Big Island

7 Feb 02 — Reports from Pilots concerning difficulty
traveling upstream (MV Joey Kéller, MV AD Hanes)
Helena Gage +33

8 Feb 02 — MV Strong sent as contact pilot

10 Feb 02 — MV Strong Inspection (29.4 Helena Gage)
— MYV Christopher Parsonage (8000 HP, 35 barges with 20 |oads)
— MYV Bunker King (2700 HP, 3 |oads)

— MV Mary Ann (6200 HP, 28 barges with 15 loads) Capt. Jm
L ambert

Will continue to monitor reach with ADCP velocity data
and multi-beam hydrographic surveys.




Big Island Fly Thru




Big Island Vel ocity Data — 31 Jan 2002

Big Island Doppler Data : —
01-31-02 .

Helena Gage = +28.90 @ 0800 hours
Helena Gage = +29.20 @ 1400 hours
LWRP Correction = -2.2 @ Helena
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Big |sland Vel ocity Data — 13 Feb 2002
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Big Island Doppler Data Lo
2-13-02 T2

Helena Gage = +23.24 @ 0800
Helena Gage = +22.62 @ 1600
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Kate Aubrey / Keyes Point / Ashport Goldust —Construct 1 Lateral
Dike/ Extend 3 Dikes/ Raise 1 Dike - Construction Date ~ Sept 02
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Armstrong — Construct 2 New Dikes
Construction Date ~Aug 02
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Peters— Reinforce Lateral Dike
Construction Date ~ Sept 02
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ol REVETMENTS - Fiscal Year 2002
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Hickman Revetment — 3000 linear feet
Construction Date ~ Aug 02
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Bigldand Revetment — 2000 linear feet
Construction Date ~ Sept 02

5 NI
L,
W T




-

7 d
A

78 Hickman

y
/
4

7

p—
o~

TN

22" MEMPHIS

7

Y
Caruthersville

92
o
-,
N
S
D
>
'©
O
kL.
L
)
LL|
X
A

UsS Army Corps
of Engineers.
Memphis District




Donaldson Point / Below Island 9 — Raise 3 Dikesand Construct 1/

Reinforce Lateral dike- Construction Date ~ Sept 02
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Porter Lake/ Basket Bar — Raise 2 Dikes/ Extend 2 Dikes
Construction Date ~ Sept 02
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Friars Point — Raise and Extend one Dike
Construction Date ~ Sept O
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Cedar Point — 2800 linear feet
Constructlon Date Aug 03
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Endey — 2000 linear feet
Construction Date ~ Sept 03
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Hosf POSSIBLE NAVIGATION IMPACTS
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DriversBar —Bendway Weirs or Dike Construction
Costruggon Date~ 2004
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Fair Landing—Bendway Weirs
Construction Date ~ 200/
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